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Director of Public Works

EXTENSION OF DESIGN-BUILD REQUEST FOR PROPOSAL PROCESS
MARTIN LUTHER KING, JR. MEDICAL CENTER

INPATIENT TOWER RENOVATION PROJECT

SPECS. 7055; C.P. NO. 88945

As part of the Board letter approved on September 21, 2010, your Board was informed
that Public Works had completed the prequalification of design-builders for the Martin
Luther King, Jr. Inpatient Tower Renovation Project, and had established a shortlist of
prequalified firms that included Pankow, McCarthy, and Swinerton. On September 16,
2010, after the Board letter was filed, Pankow notified Public Works they were
withdrawing from the Request for Proposal (RFP) process. The RFP provides that
should this event occur, the County may invite the next highest ranked prequalified
proposer to participate in the RFP process. Accordingly, the next highest ranked firm,
Hensel Phelps, has agreed to propose in place of Pankow.

The process of replacing the proposer has resulted in a 2-week extension of the RFP
period. Public Works is now scheduled to return to your Board to award the
design-build contract in February 2011, and the date for substantial completion of
construction is now January 31, 2013.

If you have any questions regarding this matter, please contact me or your staff may call
David Howard, Assistant Deputy Director, at (626) 300-2300.
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cc: Chief Executive Office (William T Fujioka, Jan Takata)
County Counsel (Karen Lichtenberg)
Department of Health Services (Carol Meyer)



